
1

2

3

4



Resurrection Creek Stream Restoration Project – 6/6/05 Progress Report

As of Monday, June 6, 2005, much of the rough out work has been done on the lower
(northern) three channel meanders.  Water is flowing in all three meanders.  Work is
currently proceeding on the inside bend (east side) of meander #3 to level out the
floodplain and develop a spawning/rearing side slough down the east side of the meander.
Initial excavation work and floodplain development is in progress on meander #4 “in the
dry”.

Large wood/log jam structures are being placed in several locations on the main stem
channel and are showing excellent success in creating in-channel pool habitat.  Side
sloughs are functioning very well but will likely require some adjustment.

Meander placement has reduced stream channel gradient and greatly increased pools and
glides within the main stem.  Channel gradients are stabilized using cross channel boulder
ribs, set in at the level of the channel bed.  The greatly widened floodplain provides a
relief valve for high velocity peak flood flows.

The road to Palmer Creek which is located on floodplain for part of its length has been
covered with gravel/cobble both to set floodplain elevations and to reduce any potential
sedimentation by heavy equipment.  An upper road along the terrace to the east of the
floodplain has also been graveled and is an alternate access up Resurrection Creek.  The
lower road will be closed off and incorporated into the floodplain as the project
progresses.

We met on Friday with the private land owner, and discussed the final layout for meander
#1.  At present, this meander is only partially completed, and additional channel
excavation will take place in the dry to complete the upper portion of this meander where
it enters onto private land.

Channel work for the week of June 6, 2005 will focus on side channel slough
development on meander #3, and main channel excavation on meanders #4 and 1.  We
are extremely pleased with the quality of the habitat being developed by the project, and
the rate of construction progress being made.


